CALIFORNIA CHANGE ORDER (CO)

CO No.: 00013
High-Speed Rail Authority

TITLE: Design CP 2-3 to meet CP1 profile DATE: 06/06/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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TITLE: Design CP 2-3 to meet CP1 profile DATE: 06/06/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Incorporate the CP 1 vertical elevation at the interface point into the CP 2-3 profile design. This change order is for the
design effort only. Potential costs due added construction scope or construction phase schedule impacts, if any, will be
analyzed separately. Cost savings for the reduction of embankment and shortening of structures will be evaluated in a
future change order for the construction phase of the CP 1 vertical elevation interface point design change.

00001 Design effort to incorporate change to CP 1 1.0 LS $77,446.00 $77,446.00 0

revised elevation at the interface point into the CP
2-3 profile
Total: $77,446.00 0
ATTACHMENTS:
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